

Swilland and Witnessham Grouped Parish Council Current Project Planning

Approved September 2022 (updated 16.11.22)

Last review date: 16.11.22

	Project	Current Status	Proposed Action and ownership	Timescale
1	Recreation Ground Car Park	Tarmac deterioration near entrance. Repair quotes received outside of budget.	Investigate an improvement proposal and costings. Mr Hindle.	2023/24
2	Gibraltar Crossroads	SCC Highways approved report. PC paid SCC £4750 17.11.22. Clerk has raised a case (358152, 11 th April 2022) as a point of reference.	Awaiting input from EB Dr Williams	Spring 2023
3	Water Supply to Allotment site at Coopers Close	Text received by the Clerk 15.11.22 stating that AW had connected the supply	Clerk and Dr Williams will check this ASAP	Possibly completed?
4	Village Phone Boxes Makeovers	Not pursued yet due to other project priorities	Consider at next Finance Committee meeting. Investigate grant availability. 2023/24. Mrs Shaw will contact Dr Nicol	Medium term
5	Village Hall Car Park	Completed (Mrs Shaw) 16.11.22	VHMC	Completed

6	Further enhancement of recreation ground, e.g. Adult exercise equipment	Create a broad proposal, but Lottery Fund need to be consulted prior to planning the requirement details. As of November 2022, this is now possibly Playing Field lease dependent as an alternative site.	Mr Burrows	Long Term
7	Plans for Sports field near the school		Lease dependant	Long Term
8	Revisit Neighbourhood Plan			Long Term
9	Witnesham Village sign	Mr Roots agrees he can do the work.	Mr Roots	By April 2023
10	Bench at junction of Tuddenham Lane and B1077 replacement	Grant received from ESC and quote acquired.	Clerk	Before 31 st March 2023
11	Amenity Improvement Plan for Weyland Road	TBD		
12	Parishes Tree Strategy	TBD		
13	Replace and relocate picnic table by school	TBD	Finance Committee	